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ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 06:41:44

CONTID: C16522         ESTIMATE NO: 0001 PROG 2005

PCN: 16522-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US34-BYPASS RESURFACING 71ST-8 PERCENT TIME:

PROJECT NO: NH0341-073                    

US34-BYPASS RESURFACING 71ST-8

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 03/27/2009 DATE TIME STARTED 03/01/2009

1707 COLE BOULEVARD SUITE 100 DATE LET 01/29/2009 DATE WORK BEGAN

 DATE AWARDED 02/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2009 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,024,606.90 PARTICIPATING $ $ 423,345.43

AWARD PROJECT AMT: 4,045,678.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,948.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.55

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

8.43%

4,601,261.47

423,345.43

423,345.43

413,397.00

$

$

$

$

423,345.43

0.00

423,345.43

0.00

423,345.43

-9,948.43

0.00

413,397.00

0.00

AMOUNT DUE 413,397.00 413,397.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 413,397.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF TEMPORARY SUPPORTS (MAIL BOX) 1.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00006  
 

0010 *REMOVAL OF TREE 1.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

202-00010  
 

0015 *REMOVAL OF INLET 5.000 0.000

EACH 3.000 3,450.00

1,150.00000 3.000 3,450.00

202-00019  
 

0020 *REMOVAL OF SLOPE AND DITCH PAVING 76.000 0.000

SY  76.000 748.60

9.85000 76.000 748.60

202-00026  
 

0025 *REMOVAL OF PIPE 388.000 0.000

LF  338.000 5,272.80

15.60000 338.000 5,272.80

202-00035  
 

0030 *REMOVAL OF MEDIAN COVER 185.000 0.000

SY  0.000 0.00

12.50000 0.000 0.00

202-00195  
 

0035 *REMOVAL OF SIDEWALK 85.000 0.000

SY  0.000 0.00

15.60000 0.000 0.00

202-00200  
 

0040 *REMOVAL OF CURB AND GUTTER 837.000 0.000

LF  0.000 0.00

4.15000 0.000 0.00

202-00203  
 

0045 *REMOVAL OF CONCRETE PAVEMENT 89.000 0.000

SY  0.000 0.00

12.50000 0.000 0.00

202-00210  
 

0050 *REMOVAL OF ASPHALT MAT 4,723.000 0.000

SY  256.000 1,484.80

5.80000 256.000 1,484.80

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 214,815.000 0.000

SY  0.000 0.00

1.57000 0.000 0.00

202-00240  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

3.65000 0.000 0.00

202-00250  
 

0065 REMOVAL OF TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

202-00880  
 

0070 *REMOVAL OF FENCE 2,156.000 0.000

LF  0.000 0.00

0.85000 0.000 0.00

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 2,749.000 0.000

LF  0.000 0.00

1.60000 0.000 0.00

202-01130  
 

0080 *CLEAN CULVERT 9.000 0.000

EACH 9.000 23,400.00

2,600.00000 9.000 23,400.00

202-04002  
 

0085 *SANDBLASTING 960.000 0.000

SF  0.000 0.00

3.10000 0.000 0.00

202-05150  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 906.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

203-00010  
 

0095 *MUCK EXCAVATION 60.000 0.000

CY  0.000 0.00

33.00000 0.000 0.00

203-00100  
 

0100 PROOF ROLLING 5.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01100  
 

0105 BLADING 20.000 0.000

HOUR 9.000 1,215.00

135.00000 9.000 1,215.00

203-01500  
 

0110 DOZING 40.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01550  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *POTHOLING 30.000 0.000

HOUR 7.500 1,912.50

255.00000 7.500 1,912.50

203-01597  
 

0120 *STRUCTURE BACKFILL (FLOW-FILL) 227.000 0.000

CY  227.000 13,620.00

60.00000 227.000 13,620.00

206-00065  
 

0125 TOPSOIL 260.000 0.000

CY  0.000 0.00

52.00000 0.000 0.00

207-00205  
 

0130 *EROSION LOG (12 INCH) 1,600.000 0.000

LF  780.000 3,432.00

4.40000 780.000 3,432.00

208-00002  
 

0135 *GRAVEL BAG 250.000 0.000

LF  96.000 796.80

8.30000 96.000 796.80

208-00034  
 

0140 *CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 2.000 2,500.00

1,250.00000 2.000 2,500.00

208-00045  
 

0145 *STORM DRAIN INLET PROTECTION (TYPE 1) 98.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

208-00051  
 

0150 *STORM DRAIN INLET PROTECTION (TYPE 2) 83.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

208-00052  
 

0155 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

208-00070  
 

0160 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
 

0165 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

208-00105  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EROSION CONTROL SUPERVISOR 110.000 0.000

DAY 15.000 5,400.00

360.00000 15.000 5,400.00

208-00206  
 

0175 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00011  
 

0180 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00012  
 

0185 RESET END SECTION 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00015  
 

0190 *RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-00810  
 

0195 ADJUST MANHOLE 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04010  
 

0200 ADJUST VALVE BOX 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04050  
 

0205 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,560.00000 0.000 0.00

212-00006  
 

0210 *MULCHING (WEED FREE HAY) 0.500 0.000

ACRE 0.000 0.00

1,560.00000 0.000 0.00

213-00002  
 

0215 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

213-00061  
 

0220 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000

SY  0.000 0.00

5.20000 0.000 0.00

216-00041  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *AGGREGATE BASE COURSE (CLASS 6) 799.000 0.000

CY  0.000 0.00

19.60000 0.000 0.00

304-06007  
 

0230 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,147.000 0.000

CY  0.000 0.00

29.45000 0.000 0.00

304-06008  
 

0235 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000

TON 147.030 20,143.11

137.00000 147.030 20,143.11

403-00720  
 

0240 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 27,717.000 0.000

TON 0.000 0.00

70.20000 0.000 0.00

403-34851  
 

0245 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 4,354.000 0.000

SY  0.000 0.00

69.00000 0.000 0.00

412-01020  
 

0250 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 100.000 0.000

SF  0.000 0.00

52.00000 0.000 0.00

412-05000  
 

0255 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 76,344.000 0.000

LF  31,156.000 52,965.20

1.70000 31,156.000 52,965.20

412-14000  
 

0260 *GEOTEXTILE (DRAINAGE) (CLASS A) 60.000 0.000

SY  60.000 330.00

5.50000 60.000 330.00

420-00110  
 

0265 *GEOTEXTILE (SEPARATOR) (CLASS A) 60.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

420-00130  
 

0270 *RIPRAP (9 INCH) 23.000 0.000

CY  23.000 2,024.00

88.00000 23.000 2,024.00

506-00209  
 

0275 *CONCRETE SLOPE AND DITCH PAVING 7.000 0.000

CY  6.000 3,480.00

580.00000 6.000 3,480.00

507-00000  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.900 0.000

CY  0.000 0.00

650.00000 0.000 0.00

507-00100  
 

0285 *CONCRETE CLASS B 30.300 0.000

CY  3.500 1,452.50

415.00000 3.500 1,452.50

601-01000  
 

0290 *CONCRETE CLASS E 23.000 0.000

CY  0.000 0.00

365.00000 0.000 0.00

601-04000  
 

0295 *REINFORCING STEEL 2,239.000 0.000

LB  117.000 117.00

1.00000 117.000 117.00

602-00000  
 

0300 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 127.000 0.000

LF  127.000 20,955.00

165.00000 127.000 20,955.00

603-02360  
 

0305 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 124.000 0.000

LF  124.000 29,140.00

235.00000 124.000 29,140.00

603-02480  
 

0310 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

603-05148  
 

0315 *18 INCH CORRUGATED STEEL PIPE 18.000 0.000

LF  0.000 0.00

63.00000 0.000 0.00

603-10180  
 

0320 *24 INCH CORRUGATED STEEL PIPE 26.000 0.000

LF  26.000 1,768.00

68.00000 26.000 1,768.00

603-10240  
 

0325 *18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

603-30018  
 

0330 *24 INCH STEEL END SECTION 4.000 0.000

EACH 4.000 3,120.00

780.00000 4.000 3,120.00

603-30024  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 1.000 3,900.00

3,900.00000 1.000 3,900.00

604-00505  
 

0340 *INLET TYPE D (SPECIAL) 2.000 0.000

EACH 1.000 7,600.00

7,600.00000 1.000 7,600.00

604-00550  
 

0345 *INLET TYPE R  L 5 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

604-19105  
 

0350 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,797.000 0.000

LF  0.000 0.00

13.35000 0.000 0.00

606-00301  
 

0355 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

606-01340  
 

0360 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02003  
 

0365 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0370 *END POST 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

607-00005  
 

0375 *CORNER AND LINE BRACE POST 5.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

607-00010  
 

0380 *FENCE COMBINATION WIRE WITH METAL POSTS 5,049.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

607-11200  
 

0385 *FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

4.40000 0.000 0.00

607-11525  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE SIDEWALK 61.000 0.000

SY  0.000 0.00

31.00000 0.000 0.00

608-00000  
 

0395 *CONCRETE CURB RAMP 76.000 0.000

SY  0.000 0.00

99.00000 0.000 0.00

608-00010  
 

0400 *CURB AND GUTTER TYPE 2 (SECTION I-B) 740.000 0.000

LF  0.000 0.00

11.40000 0.000 0.00

609-21010  
 

0405 *CURB AND GUTTER TYPE 2 (SECTION II-B) 97.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

609-21020  
 

0410 CURB TYPE 6 (SECTION M) 2,070.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

609-60011  
 

0415 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,660.000 0.000

SF  0.000 0.00

4.20000 0.000 0.00

610-00020  
 

0420 *DELINEATOR (FLEXIBLE) (TYPE I) 223.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00041  
 

0421 DELINEATOR (TYPE I) ADDED BY MCR #1 LINE #2 0.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0425 *DELINEATOR (FLEXIBLE) (TYPE II) 311.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0426 DELINEATOR (TYPE II) ADDED BY MCR #1 LINE #2 0.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0430 *DELINEATOR (FLEXIBLE) (TYPE III) 96.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00043  
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PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0431 DELINEATOR (TYPE III) ADDED BY MCR#1 LINE #2 0.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0435 DETOUR PAVEMENT 2,024.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

621-00450  
 

0440 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.400 5,600.00

14,000.00000 0.400 5,600.00

625-00000  
 

0445 *MOBILIZATION 1.000 0.000

L S 0.241 91,731.06

380,626.80000 0.241 91,731.06

626-00000  
 

0450 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.400 2,600.00

6,500.00000 0.400 2,600.00

626-01000  
 

0455 *EPOXY PAVEMENT MARKING 381.000 0.000

GAL 0.000 0.00

57.00000 0.000 0.00

627-00005  
 

0460 *PAVEMENT MARKING PAINT (WATERBORNE) 762.000 0.000

GAL 0.000 0.00

37.00000 0.000 0.00

627-00011  
 

0465 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,659.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30405  
 

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,164.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30410  
 

0475 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

629-01031  
 

0480 *MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

629-01050  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *FLAGGING 7,000.000 0.000

HOUR 326.500 359.15

1.10000 326.500 359.15

630-00000  
 

0490 *TRAFFIC CONTROL INSPECTION 50.000 0.000

DAY 13.000 2,730.00

210.00000 13.000 2,730.00

630-00007  
 

0495 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000

DAY 14.000 11,550.00

825.00000 14.000 11,550.00

630-00012  
 

0500 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000

HOUR 0.000 0.00

10.50000 0.000 0.00

630-00015  
 

0505 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

630-80336  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 168.000 0.000

EACH 28.000 2,912.00

104.00000 28.000 2,912.00

630-80341  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000 0.000

EACH 34.000 3,536.00

104.00000 34.000 3,536.00

630-80342  
 

0520 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000

SF  0.000 0.00

42.00000 0.000 0.00

630-80344  
 

0525 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00

630-80355  
 

0530 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 0.000

EACH 1.500 1,650.00

1,100.00000 1.500 1,650.00

630-80357  
 

0535 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 24.000 1,872.00

78.00000 24.000 1,872.00

630-80360  
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PCN: 16522-BID    ESTIMATE RUN 03/30/2009

PROJECT: NH0341-073                    ESTIMATE NO: 0001 06:41:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

630-80363  
 

0545 *TRAFFIC CONE 36 INCH 300.000 0.000

EACH 125.000 137.50

1.10000 125.000 137.50

630-80380  
 

0550 *CHANNELIZING DEVICE (FIXED) 100.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-80391  
 

0551 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) ADDED BY MRC #1 LINE #2

3.000 0.000

EACH 1.500 49,500.00

33,000.00000 1.500 49,500.00

630-85040  
 

0552 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION 0.000 0.000

DOL -3,450.000 -3,450.00

1.00000 -3,450.000 -3,450.00

900-00006  
 

0555 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A FUEL COST ADJUSTMENT 70,000.000 0.000

F A -58.990 -58.99

1.00000 -58.990 -58.99

700-70016  
 

0570 F/A ASPHALT CEMENT COST ADJUSTMENT 120,000.000 0.000

F A 499.400 499.40

1.00000 499.400 499.40

700-70019  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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0585 F/A QUALITY INCENTIVE PAYMENT 220,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0590 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A INTERIM SURFACE REPAIR 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0600 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $400,945.43 400,945.43CURRENT AMT 4,989,206.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00002  
 

0615 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

11,000.00000 0.000 0.00

620-00012  
 

0620 SANITARY FACILITY 2.000 0.000

EACH 2.000 2,400.00

1,200.00000 2.000 2,400.00

620-00020  
 

0625 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $22,400.00 22,400.00CURRENT AMT 35,400.00 $$

PROJECT TOTAL 423,345.43 $ 423,345.43CURRENT AMT 5,024,606.90 $$


